

This mock proposal is just an example for
dfgproposal.cls it reflects the current DFG
template valid from October 2011.

Neuantrag auf Sachbeihilfe
iPoWr: Intelligent Proposal Writing

Acronym: iPoWr

January 13, 2015

Michael Kohlhase Great Communicator
Jacobs University Power Consulting

PI=miko
PI=gc
site=jacu
site=pcg
acro=iPoWr

Contents

1	State of the Art and Preliminary Work (Stand der Forschung und eigene Vorarbeiten)	1
1.1	List of Project-Related Publications (Projektbezogenes Publikationsverzeichnis)	1
2	Objectives and Work Programme (Ziele und Arbeitsprogramm)	1
2.1	Anticipated total duration of the project (Voraussichtliche Gesamtdauer des Projekts)	1
2.2	Objectives (Ziele)	1
2.3	Work programme including proposed research methods (Arbeitsprogramm inkl. vorgesehener Untersuchungsmethoden)	2
2.4	Data Handling (Umgang mit den im Projekt erzielten Forschungsdaten)	4
2.5	Other Information (Weitere Angaben)	4
2.6	Explanations on the proposed investigations (Erläuterungen zu den vorgesehenen Untersuchungen)	4
2.7	Information on scientific and financial involvement of international cooperation partners (Erläuterungen zur inhaltlichen und finanziellen Projektbeteiligung von Kooperationspartnerinnen und Kooperationspartnern im Ausland)	4
3	Bibliography concerning the state of the art, the research objectives, and the work programme	4
4	Requested Modules/Funds (Beantragte Module/Mittel)	5
4.1	Funding for Staff (Personalbedarf)	5
4.2	Funding for direct project costs	5
4.3	Funding for Instrumentation	6
5	Project Requirements (Voraussetzungen für die Durchführung des Vorhabens)	6
5.1	Employment status information (Angaben zur Dienststellung)	6
5.2	First-time proposal data (Angaben zur Erstantragstellung)	6
5.3	Composition of the project group (Zusammensetzung der Projektarbeitsgruppe)	6
5.4	Cooperation with other researchers (Zusammenarbeit mit anderen Wissenschaftlerinnen und Wissenschaftlern)	7
5.5	Scientific equipment (Apparative Ausstattung)	7
5.6	Project-relevant interests in commercial enterprises (Projektrelevante Beteiligungen an erwerbswirtschaftlichen Unternehmen)	7

6 Additional information (Ergänzende Erklärungen)

7

1 State of the Art and Preliminary Work (Stand der Forschung und eigene Vorarbeiten)

1.1 List of Project-Related Publications (Projektbezogenes Publikationsverzeichnis)

ToDo:1

Please include a list of own publications that are related to the proposed project. It serves as an important basis for assessing your proposal. The number of publications to cite here is determined as follows:

Single applicant two publications per year of the funding duration

Multiple applicants three publications per year of the funding duration

These rules refer to the proposed funding duration for new proposals and the completed duration for renewal proposals.

If you are submitting a proposal to the DFG for the first time and have therefore not published in the proposed research area, please list the up to five most important publications so far.

Done:1

1.1.1 Peer-Reviewed Articles (Artikel mit wissenschaftlicher Qualitätssicherung)

[1] M. Kohlhase. *Preparing DFG Proposals in L^AT_EX with dfgproposal.cls*. Self-documenting L^AT_EX package, <https://svn.kwarc.info/repos/kwarc/doc/macros/forCTAN/dfgproposal.pdf>; ask the author for access. 2010.

[2] ...

2

EdN:2

1.1.2 Other Articles (Andere Artikel)

None.

1.1.3 Patents (Patente)

None.

2 Objectives and Work Programme (Ziele und Arbeitsprogramm)

2.1 Anticipated total duration of the project (Voraussichtliche Gesamtdauer des Projekts)

ToDo:3

Please state

- the project's intended duration 1 and how long DFG funds will be necessary,
- for ongoing projects: since when the project has been active.

Done:3

2.2 Objectives (Ziele)

O1: Supporting Authors This is the first objective, after all we have to write proposals all the time, and we would rather spend time on research.

id=firstobj

title=Supporting
Authors

id=secondobj

title=Supporting
Reviewers

¹To Do: from the proposal template

²EDNOTE: Anmerkung Jens: Ein nützliches Feature wäre hier, wenn das Paket eine (eventuell über Optionen der Dokumentklasse unterdrückbare) Warnung ausgeben würde, wenn zu viele Publikationen entsprechend DFG-Richtlinien angegeben werden. Die Anzahl ist sehr eng begrenzt.

³To Do: from the proposal template

O2: Supporting Reviewers They are only human too, so let's have a heart for them as well.

2.3 Work programme including proposed research methods (Arbeitsprogramm inkl. vorgesehener Untersuchungsmethoden)

ToDo:4 \LaTeX is the best document markup language, it can even be used for literate programming [1, 3, 2] *review the state of the art in the and your own contribution to it; probably you want to divide this into subsubsections.*

Done:4

ToDo:5

For each applicant

Please give a detailed account of the steps planned during the proposed funding period. (For experimental projects, a schedule detailing all planned experiments should be provided.)

The quality of the work programme is critical to the success of a funding proposal. The work programme should clearly state how much funding will be requested, why the funds are needed, and how they will be used, providing details on individual items where applicable.

Please provide a detailed description of the methods that you plan to use in the project: What methods are already available? What methods need to be developed? What assistance is needed from outside your own group/institute? Please list all cited publications pertaining to the description of your work programme in your bibliography under section 3.

Done:5

The project is organized around two large-scale work areas which correspond to the objectives formulated above. These are subdivided into five work packages, which we summarize in Figure 1. Work area **WA1** will run over the whole project⁶ duration of iPoWr. All three work packages in **WA2** will and have to be covered simultaneously in order to benefit from design-implementation-application feedback loops.

EdN:6

WA/P	Title	JacU RM	JacU RAM	PCG RM	PCG RAM	total RM	total RAM
WA1	Management	2	10	10	0	12	10
WP1.1	Project Management	2	8	2		4	8
WP1.2	Dissemination and Exploitation		2	8		8	2
WA2	System Development	24	8	12	2	36	10
WP2.1	Class	12	8	12	2	24	10
WP2.2	Template	12				12	0
WP2.3	A work package without tasks					0	0
totals		26	18	22	2	48	20

$R(A)M \hat{=}$ Researcher (Assistant) Months; WP lead efforts light gray italicised

Figure 1: Work Areas and Work Packages

id=mansubsus

Work Area 1: Management, Support & Sustainability

This work-group corresponds to Objective **O1** and has two work packages: one for management proper (**WP1.1**), and one each for dissemination (**WP1.2**)

This work group ensures the dissemination and creation of the periodic integrative reports containing the periodic Project Management Report, the Project Management Handbook, an Knowledge Dissemination Plan (**WP1.1**), the Proceedings of the Annual iPoWr Summer School as well as non-public Dissemination and Exploitation plans (**WP1.2**), as well as a report of the iPoWr project milestones.

lead=jacu

Work Package 1.1	Site	JacU	PCG	all
Project Management	Effort (RM+RAM)	2+8	2+	4+8

Based on the "Bewilligungsbescheid" of the DFG, and based on the financial and administrative data agreed, the project manager will carry out the overall project management, including administrative management. A

⁴To Do: from the proposal template

⁵To Do: from the proposal template

⁶EdNOTE: come up with a better example, this is still oriented towards an EU project

project quality handbook will be defined, and a iPoWr help-desk for answering questions about the format (first project-internal, and after month 12 public) will be established. The project management will consist of the following tasks

T1 (M0-M3)

To perform the administrative, scientific/technical, and financial management of the project

T2 (M13-M17)

To co-ordinate the contacts with the DFG and other funding bodies, building on the results in [WP1.1.T1](#)

T3 To control quality and timing of project results and to resolve conflicts

T4 To set up inter-project communication rules and mechanisms

id=foo
wphases=0-3
req=dissem@t1
wphases=13-171.5

id=dissem
lead=pcg

Work Package 1.2	Site	JacU	PCG	all
Dissemination and Exploitation	Effort (RM+RAM)	+2	8+	8+2

Much of the activity of a project involves small groups of nodes in joint work. This work package is set up to ensure their best wide-scale integration, communication, and synergetic presentation of the results. Clearly identified means of dissemination of work-in-progress as well as final results will serve the effectiveness of work within the project and steadily improve the visibility and usage of the emerging semantic services.

The work package members set up events for dissemination of the research and work-in-progress results for researchers (workshops and summer schools), and for industry (trade fairs). An in-depth evaluation will be undertaken of the response of test-users.

T1 (M6-M7)

sdfkj

T2 (M12-M13)

sdfkjsdf

T3 (M18-M19)

sdfkjsdf

T4 (M22-M24)

id=t1
wphases=6-7
wphases=12-13
wphases=18-19
wphases=22-24

Within two months of the start of the project, a project website will go live. This website will have two areas: a members' area and a public area...

id=systems

Work Area 2: System Development

This workarea does not correspond to [O2: Supporting Reviewers](#), but it has two work packages: one for the development of the \LaTeX class ([WP2.1](#)), and for the proposal template ([WP2.2](#))

This work group coordinates the system development.

id=class
lead=jacu

Work Package 2.1	Site	JacU	PCG	all
A LaTeX class for EU Proposals	Effort (RM+RAM)	12+8	12+2	24+10

We plan to develop a \LaTeX class for marking up EU Proposals

We will follow strict software design principles, first comes a requirements analysis, then ...

T1 (M0-M2)

sdfsdf

T2 (M4-M8)

sdfsdf

T3 (M10-M14)

sdfsdf

T4 (M20-M24)

sdfsdfd

wphases=0-2

wphases=4-8

id=t3
wphases=10-14
wphases=20-24

Work Package 2.2	Site	JacU	PCG	all
Proposal Template	Effort (RM+RAM)	12+	+	12+0

id=temple
lead=pcg

We plan to develop a template file for iPoWr proposals

We abstract an example from existing proposals

wphases=6-12

id=temple2
wphases=18-
24
req=class@t3
id=workphase

T1 (M6-M12)
sdfdsf
T2 (M18-M24)
sdfdsf

Work Package 2.3	Site	JacU	PCG	all
A work package without tasks	Effort (RM+RAM)	+	+	0+0

And finally, a work package without tasks, so we can see the effect on the gantt chart in fig 2.




Figure 2: Overview Work Package Activities (lower bar shows the overall effort (RAM only)per month)

2.4 Data Handling (Umgang mit den im Projekt erzielten Forschungsdaten)

The iPoWr project will not systematically produce researchdata. All project results will be published for at least x years at our archive at <http://example.org>.

2.5 Other Information (Weitere Angaben)

Not applicable.

2.6 Explanations on the proposed investigations (Erläuterungen zu den vorgesehenen Untersuchungen)

Not applicable.

2.7 Information on scientific and financial involvement of international cooperation partners (Erläuterungen zur inhaltlichen und finanziellen Projektbeteiligung von Kooperationspartnerinnen und Kooperationspartnern im Ausland)

Not applicable.

3 Bibliography concerning the state of the art, the research objectives, and the work programme

ToDo:7

Done:7

In this bibliography, list only the works you cite in your presentation of the state of the art, the research objectives, and the work programme. This bibliography is not the list of publications. Non-published works must be included with the proposal.

- [1] D. E. Knuth. *Literate Programming*. The University of Chicago Press, 1992 (cit. on p. 2).
- [2] D. E. Knuth. *The TeXbook*. Addison Wesley, 1984 (cit. on p. 2).
- [3] L. Lamport. *LaTeX: A Document Preparation System, 2/e*. Addison Wesley, 1994 (cit. on p. 2).

⁷To Do: from the proposal template

4 Requested Modules/Funds (Beantragte Module/Mittel)

For each applicant, we apply for funding within the Basic Module.

4.1 Funding for Staff (Personalbedarf)

4.1.1 Research Staff

We apply for the following positions. All run over the entire duration of the proposed project.

Non-doctoral staff ⁸

EdN:8

One doctoral researcher for 2 years at 100% for Michael Kohlhase.

One doctoral researcher for 2 years at 100% for Florian Rabe.

Other research assistants ⁹

EdN:9

One student with BSc. for 2 years at 100% for Michael Kohlhase.

One student with BSc. for 2 years at 100% for Florian Rabe.

4.1.2 Non-academic Staff

None.

4.1.3 Student assistants

None.

4.2 Funding for direct project costs

4.2.1 Equipment up to 10,000 €, software and consumables

None. PC will cover the workspace, computing needs, and consumables for its staff as part of the basic support.

4.2.2 Travel Expenses(Reisen)

BOP:10

The travel budget shall cover:

- visits to external collaborators. We expect two international visits. We estimate that each visit will be most effective, if the junior researchers can spend about 3 weeks with the partners. Thus we estimate 2500 € per visit.
- visits to national conferences to disseminate the results of iPoWr. We expect one visit for each year for each of the three researchers. (3 x 3 x 1000 €)
- visits to international conferences to disseminate the results of iPoWr. These are in particular the International Joint Conference on Document Engineering (DocEng) and the Tech User Group Meeting (TUG). We expect one visit for each proposed researcher and for each year. (3 x 3 x 1500 €)

This sums up to a total amount of 32.500 € for travel expenses for the whole funding period of three years which is split into 16.250 € for each institute (PC and Jacobs University).

EOP:10

⁸EDNOTE: *compute amount in elan and copy here*

⁹EDNOTE: *students with BSc.*

¹⁰OLD PART: *rework*

4.2.3 Visiting Researchers

Total expenses 10.200 €

As explained in Section 4.2.2, we expect 5 incoming research visits. Assuming an average duration of 3 weeks, we estimate the cost of one visit at 600 € for traveling and 70 € per night for accommodation, amounting to 2040 € per visit.

4.2.4 Expenses for laboratory animals

None.

4.2.5 Other costs (Sonstige Kosten)

None.

4.2.6 Project-related publication expenses

None.

4.3 Funding for Instrumentation

None.

5 Project Requirements (Voraussetzungen für die Durchführung des Vorhabens)

5.1 Employment status information (Angaben zur Dienststellung)

ToDo:11

For each applicant, state the last name, first name, and employment status (including duration of contract and funding body, if on a fixed-term contract).

Done:11

5.2 First-time proposal data (Angaben zur Erstantragstellung)

ToDo:12

Only if applicable: Last name, first name of first-time applicant.

If this is your first proposal, reviewers will consider this fact when assessing your proposal. Previous proposals for research fellowships, publication funding, travel allowances, or funding for scientific networks are not considered first proposals. If you are submitting a "first-time proposal" and it is part of a joint proposal, please note that your independent project must be distinct from the other projects.

If you have already submitted a proposal as an applicant for a research grant and have received a letter informing you of the funding decision, or if you have led an independent junior research group or project in a Collaborative Research Centre or Research Unit, you are no longer eligible to submit a "first proposal". If you have submitted a "first-time proposal" and it was rejected, you may resubmit the application, in revised form, as a first-time proposal for the same project.

Done:12

5.3 Composition of the project group (Zusammensetzung der Projektarbeitsgruppe)

ToDo:13

List only those individuals who will work on the project but will not be paid out of the project funds. State each person's name, academic title, employment status, and type of funding.

Please list separately the individuals paid by your institution and those paid using other third-party funding (including fellowships).

Done:13

¹¹To Do: from the proposal template

¹²To Do: from the proposal template

¹³To Do: from the proposal template

5.3.1 JacU: JACOBS UNIVERSITY BREMEN

The KWARC (Knowledge Adaptation and Reasoning for Content) research group headed by Michael Kohlhasse for has the following members

Dr. N.N. is the ... She has a background in ...

Additionally, the group has attracted about 10 undergraduate and master's students that actively take part in the project work and various aspects of research.

5.3.2 PCG: POWER CONSULTING GMBH

Power Consulting GmbH is the leading provider of semantic document solutions. Dr. Senior Researcher leads an applied research group consisting of

Dr. N.N. is the ... She has a background in ...

The group has access to seven programming slaves specializing in web development and document transformation techniques

5.4 Cooperation with other researchers (Zusammenarbeit mit anderen Wissenschaftlerinnen und Wissenschaftlern)

5.4.1 Researchers with whom you have agreed to cooperate on this project (Wissenschaftlerinnen und Wissenschaftler, mit denen für dieses Vorhaben eine konkrete Vereinbarung zur Zusammenarbeit besteht)

Prof. Dr. Super Akquisiteur (Uni Paderborn) knows exactly what to do to get funding with DFG, we will interview him closely and integrate all his intuitions into the iPoWr templates.

Prof. Dr. Habe Nichts (Uni Hinterpfuiteufel) has never gotten a grant proposal through with DFG, we will try to avoid his mistakes.

Dr. Sach Bearbeiter (DFG) will consult with the DFG requirements to be met in the proposals.

Dr. Donald Knuth (Stanford University) is so surprised that we want to do grant proposals in $\text{T}_{\text{E}}\text{X}/\text{L}_{\text{A}}\text{T}_{\text{E}}\text{X}$ that he will help us with any problems we have in coding in this wonderful programming language.

5.4.2 Researchers with whom you have collaborated scientifically within the past three years (Wissenschaftlerinnen und Wissenschaftler, mit denen in den letzten drei Jahren wissenschaftlich zusammengearbeitet wurde)

14

This information will assist the DFG's Head Office in avoiding potential conflicts of interest during the review process.

EdN:14
ToDo:15
Done:15

5.5 Scientific equipment (Apparative Ausstattung)

Jacobs University provides laptops or desktop workstations for all academic employees. Great Consulting GmbH. is rolling in money anyways and has all of the latest gadgets.

5.6 Project-relevant interests in commercial enterprises (Projektrelevante Beteiligungen an erwerbswirtschaftlichen Unternehmen)

Not applicable.

6 Additional information (Ergänzende Erklärungen)

Funding proposal XYZ-83282 has been submitted prior to this proposal on related topic XYZ.

¹⁴EDNOTE: Anmerkung Jens: Etwas unklar, was die DFG hier möchte. Die Liste der Personen kann sehr lang sein, also ist es wahrscheinlich besser nur die wichtigsten Projekte und Kontakte zu listen.

¹⁵To Do: from the proposal template